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November 30, 2004 

VIA ELECTRONIC COMMENT FILING SYSTEM 

Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
TW-A325 
Washington, DC 20554 
 

Re: Sixth Further Modified Request for Further Modification of 
Deadlines of Amarillo License, L.P. for Station KNKA574 and High 
Plains Wireless, L.P. for Station KNLF919 on Implementation of 
Wireless Enhanced 911 Phase II Automatic Location Identification 
(ALI) System  
CC Docket No. 94-102___________________________________  

 

Dear Ms. Dortch: 

 On behalf of Amarillo License, L.P. (“Amarillo”) and High Plains Wireless, L.P. (“High 
Plains”), we hereby submit their sixth further modified request for a modification of the 
deadlines for implementation of Wireless Enhanced 911 Phase II Automatic Location 
Identification (“ALI”) Systems for Stations KNKA574 and KNLF919.  Specifically, Amarillo 
and High Plains ask the Commission for an extension of time until December 31, 2004 to 
provide Phase II 911 enhanced service to at least 50 percent of the PSAP area or population 
within the companies’ respective service areas.1   

                                                 
1  As explained on page 5, once implementation and testing of the E911 location system 
initially installed to provide service to at least 50 percent of the PSAP area or population within 
the companies’ respective service areas is completed, and Amarillo and High Plains are able to 
determine the timetable needed to extend coverage to the entire PSAP area within their 
respective service areas, Amarillo and High Plains will be filing a further extension request 
addressing the remainder of the coverage areas. 
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Contact Information 
 
1. Carrier Identifying Information:  
 
  Carrier Name:   Amarillo License, L.P. 
  FCC Registration Number: 0001656438 
 
  Carrier Name:   High Plains Wireless, L.P. 
  FCC Registration Number: 0001660489 
 
2. The name, title, address, telephone number, facsimile number and e-mail address of the 
person or persons responsible for the carrier report.  
 
  Name:    Sue Parrish 
  Title:    Technician 
  Address:   7203 I-40 West, Suite M 
     Amarillo, Texas 
  Telephone:   (806) 680-0065 
  Facsimile:   (806) 373-4346 
  E-mail:   suepar@cell1amarillo.com 
 
Background 
 
 On June 26, 2002, Amarillo and High Plains received a request for E911 Phase II service 
from Potter-Randall County Emergency Communications District (the “Local PSAP”).  Amarillo 
and High Plains are deploying a network-based location technology.  Pursuant to Section 
20.18(f) of the Commission’s rules, Amarillo and High Plains were required to provide E911 
Phase II service to 50 percent of the area or population of their respective coverage areas within 
six months, or by December 26, 2002 and to 100 percent of their respective coverage areas 
within 18 months, or by December 26, 2003. 

 A month after Amarillo and High Plains received the request from the Local PSAP, the 
Commission released Revision of the Commission’s Rules to Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems, E911 Compliance Deadlines for Non-Nationwide 
Tier III CMRS Carriers, Order to Stay, CC Docket 94-102, FCC 02-210, released July 26, 2002 
(“First Stay Order”), which included an extension of the deadline for implementation of E911 
Phase II for those Tier III carriers requesting an extension.  Specifically, the Commission 
required that those Tier III carriers planning to use network-based location systems meet the 
accuracy standards of Section 20.18(h) of the Commission’s rules, 47 C.F.R. § 20.18(h), for 50 
percent of the population or area of the PSAP area within the wireless system’s service area 
within six months of a PSAP request or by September 1, 2003, whichever is later and for the 
entire PSAP area within the wireless system’s service area within 18 months of a PSAP request 
or by September 1, 2004, whichever is later. 
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 On August 9, 2002, Amarillo and High Plains filed a request that the Commission extend 
their implementation dates for a network-based location system to the same dates as those 
provided to other Tier III carriers in the First Stay Order.   

 On August 29, 2003, Amarillo and High Plains filed a “Request for Further Modification 
of Deadlines.”  Specifically, Amarillo and High Plains requested that the Commission extend 
their implementation dates until March 1, 2004 to provide Phase II 911 enhanced service to at 
least 50 percent of the PSAP area or population within the companies’ respective service areas 
and until March 1, 2005 to provide Phase II 911 enhanced service to the entire PSAP area within 
their respective service areas. 

 On October 10, 2003, the Commission issued a further stay order.  Revision of the 
Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
E911 Compliance Deadlines for Non-Nationwide Tier III CMRS Carriers, Order to Stay, CC 
Docket 94-102, FCC 03-241, released October 10, 2003 (“Second Stay Order”).  In the Second 
Stay Order, the Commission granted Amarillo and High Plains the same stay granted Tier III 
carriers in the First Stay Order, that is until September 1, 2003 to provide Phase II 911 enhanced 
service to 50 percent of the area or population of the PSAP area within the companies’ respective 
service areas and until September 1, 2004 to provide Phase II 911 enhanced service to the entire 
PSAP area within the companies’ respective service areas.  The Second Stay Order did not 
consider the August 29, 2003 “Request for Further Modification of Deadlines” filed by Amarillo 
and High Plains. 

 On November 10, 2003, Amarillo and High Plains filed a “Petition for Partial 
Reconsideration of Order to Stay; Supplement to Request for Further Modification of 
Deadlines.”  In their petition, Amarillo and High Plains asked the Commission to reconsider the 
Second Stay Order by granting their August 29, 2003 request for an extension until March 1, 
2004 to provide Phase II 911 enhanced service to at least 50 percent of the PSAP area or 
population within the companies’ respective service areas.  At the same time, Amarillo and High 
Plains withdrew without prejudice their August 29, 2003 request for an extension until March 1, 
2005 to provide Phase II 911 enhanced service to the entire PSAP area within their respective 
service areas.  As a result, Amarillo and High Plains were at that time no longer seeking to alter 
the September 1, 2004 date as set by the Commission in the Second Stay Order.  On November 
17, 2003, Amarillo and High Plains supplemented their petition to include a letter from the Local 
PSAP consenting to their request.   

 On February 27, 2004, Amarillo and High Plains filed a modified request for a 
modification of the deadlines for implementation of Wireless Enhanced 911 Phase II Automatic 
Location Identification (“ALI”) Systems for Stations KNKA574 and KNLF919.  Specifically, 
Amarillo and High Plains asked the Commission for an extension of time until April 15, 2004 to 
provide Phase II 911 enhanced service to at least 50 percent of the PSAP area or population 
within the companies’ respective service areas. 

 On April 12, 2004, Amarillo and High Plains filed a further modified request for a 
modification of the deadlines.  Amarillo and High Plains asked the Commission for an extension 
of time until May 15, 2004 to provide Phase II 911 enhanced service to at least 50 percent of the 
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PSAP area or population within the companies’ respective service areas.  On May 14, 2004, 
Amarillo and High Plains asked for an extension of time until May 21, 2004 to submit a second 
further modified request for a modification of the deadlines.   

 On May 21, 2004, Amarillo and High Plains filed a second further modified request for a 
further modifications of the deadlines.  Amarillo and High Plains asked the Commission for an 
extension until August 31, 2004 to provide Phase II 911 enhanced service to at least 50 percent 
of the PSAP area or population within the companies’ respective service areas and until 
December 31, 2004 to provide Phase II 911 enhanced service to the entire PSAP area within the 
companies’ respective service areas. 

 On August 31, 2004, Amarillo and High Plains filed a third further modified request for a 
further modification of the deadlines, on September 30, 2004, Amarillo and High Plains filed a 
fourth further modified request, and on October 29, 2004, Amarillo and High Plains filed a fifth 
further modified request.  Amarillo and High Plains asked the Commission for an extension until 
September 30, 2004, then until October 31, 2004, and lastly until November 30, 2004, to provide 
Phase II 911 enhanced service to at least 50 percent of the PSAP area or population within the 
companies’ respective service areas.  They did not ask for any change of the previously 
requested December 31, 2004 deadline to provide Phase II 911 enhanced service to the entire 
PSAP area within the companies’ respective service areas.  

Sixth Further Request for Further Modification of Rule Section 20.18(f) Deadline  
 
 For some time, Amarillo and High Plains have been experiencing delays in the 
installation and testing of Phase II 911 enhanced service.  After Andrew Corporation (“Andrew”) 
completed installation of the E911 Phase II location system, Amarillo and High Plains 
discovered that switch modifications were needed so that queries can be made with Intrado 
regarding the ALI database.  Then, after Amarillo and High Plains implemented what they 
thought were all the necessary switch modifications, they found out at the last minute that 
Intrado needed to order E5 IP data circuits to the PDE router.  Amarillo and High Plains 
therefore needed time to obtain the circuits, test the layer 3 connectivity and the host 
applications, and conduct the failover testing.   
 
 When Amarillo and High Plains received the additional equipment, they found that the 
two new routers were not configured correctly.  The routers had T-1 cards rather than the 
required 56 K cards.  As a result, the routers were returned in exchange for routers with 56 K 
cards.  The correct routers were received on August 27.  The equipment was installed, and 
Amarillo and High Plains began testing.  However, Amarillo and High Plains then experienced 
serious difficulty with the communication between the Andrew equipment and the Intrado 
equipment.  As a result the E911 location information was not being delivered to the PSAP.   
 
 Amarillo and High Plains have finally resolved these technical difficulties, and their 
wireless systems are now capable of delivering location information to the Local PSAP.  The 
companies have successfully completed initial testing with the Local PSAP, and Amarillo and 
High Plains are hopeful that any 911 call within the 50 percent coverage area will include 
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location information as required by Section 20.18 of the Commission’s rules.  However, the 
Local PSAP has requested that Amarillo and High Plains and the Local PSAP conduct joint 
testing of each air interface in each sector of each cell site to make sure that everything is 
working correctly.  This testing has not yet been completed, but will be completed within the 
next 30 days.  Therefore, Amarillo and High Plains are requesting an additional extension until 
December 31, 2004 to fully test its E911 location system.  
 
 It was Amarillo’s and High Plains’s plan from the beginning to first make sure that the 
E911 Phase II location system was properly delivering location information to the PSAP before 
expanding the coverage of the system from 50 percent of the population to the entire population 
within the PSAP service area.  Amarillo and High Plains have invested considerable amounts of 
time and money in the location system to date, and consider it essential to make sure that system 
testing is successfully completed before investing in additional equipment to expand coverage to 
the entire PSAP area.  Once system testing is completed, it becomes a simple matter of working 
with Andrew to order and install the additional equipment to expand coverage.  However the 
process can take up to several months from the time the additional location equipment is ordered 
until it is fully installed and tested.  Therefore, once Amarillo and High Plains and the Local 
PSAP have concluded that the initial E911 location system is successfully installed and operating 
properly, Amarillo and High Plains will seek additional time from the Commission beyond the 
requested December 31, 2004 deadline to expand E911 Phase II to the entire PSAP area within 
the companies’ respective service areas. 
 
 Section 20.18(j)(5) of the Commission’s rules, 47 C.F.R. § 20.18(j)(5), permits carriers 
and PSAPs to modify deadlines by mutual consent.  Because Amarillo and High Plains are 
working with the Local PSAP to complete the testing, the Local PSAP has essentially consented 
to the new date.  Therefore, this request by Amarillo and High Plains is fully justified. 
 
 In conclusion, Amarillo and High Plains respectfully request that the Commission extend 
their implementation deadline until December 31, 2004 to provide Phase II 911 enhanced service 
to at least 50 percent of the population of the PSAP area within their respective wireless service 
areas.  Once implementation and testing of the E911 location system initially installed to provide 
service to at least 50 percent of the PSAP area or population within the companies’ respective 
service areas is completed, and Amarillo and High Plains are able to determine the timetable 
needed to extend coverage to the entire PSAP area within their respective service areas, Amarillo 
and High Plains will be filing a further extension request addressing the remainder of the 
coverage areas. 
 
 Please address any inquiries regarding this matter to the undersigned. 
 

Very truly yours, 

 /S/ 
 
Eliot J. Greenwald 

9184360v1 


